FY02 IMET STATUS REPORT

02 OCT 2002

FUNDED BY USASAC REQN CONTRACT ACTUAL SHIP
CC| WCN | RCN [ MASL ID |PR| UNIT _COST TITLE SATFA-DATE NUMBER DAABO08- CONTRACT DATE ESD DATE

CE |ET |0090A |KA61 |BLAB00O A $230.00]OTHER LANG LABS (Mini-audio system) 18-Jul-2002 BETA01-2212-D001 Credit Card Buy| N/A 10-Sep-02 13-Sep-02
CE |ET |0090B |KA62 |[BACCESS A $50.00[LANG LAB ACCESSORIES (Volt Req) 18-Jul-2002 BETAQ01-2212-D002 Not required
CE [ET |0090C |KA63 [BOOPCHT A $50.00|LANG LAB SHIPPING/HANDLING 18-Jul-2002 BETA01-2212-Y001

total $330.00
CE |KZ |0090A |KA77 |BLAB210 A $21,809.00(LEVEL Il 10 POS LANG LAB 23-May-2002 BKZ001-2179-9001 07-02-F-0097 26-Jul-02 30-Nov-02
CE [KZ |0090B |KA78 [BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 23-May-2002 BKZ001-2179-D001 07-02-F-0097 26-Jul-02 30-Nov-02
CE [KZ |0090C |KA79 |[BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 23-May-2002 BKZ001-2179-D002 07-02-F-0097 26-Jul-02 30-Nov-02
CE [KZ |0090D |KA80 [BOOPCHT A $5,636.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BKZ001-2179-Y001

total $33,812.00
CE [MU]J0090A |KB15 |BLAB420 A $14,564.00([LEVEL IV 20 POS LANG LAB 23-May-2002 BMUBO01-2154-9001 | N/A Depot PRON PRON 4 Jun 2002 31-Jul-02 26-Jul-02
CE [MU|0090B |KB19 [BSUPKIT A $6,345.00|LANG LAB SUPPLEMENTAL KIT 23-May-2002 BMUBO01-2154-D002 | N/A Depot PRON PRON 4 Jun 2002 31-Jul-02 26-Jul-02
CE [MU]0090C |KB16 [BSCON20 A $65,800.00[20 POS STUDENT CONSOLES 23-May-2002 BMUBO01-2154-D001 | N/A Depot PRON PRON 4 Jun 2002 31-Jul-02 26-Jul-02
CE [MU|0090D |KB17 |BLANKIT A $6,704.00|LANG LAB LAN KIT 23-May-2002 BMUBO01-2154-D003 | N/A Depot PRON PRON 4 Jun 2002 31-Jul-02 26-Jul-02
CE [MU]|0090E |KB18 [BOOPCHT A $18,683.00([LANG LAB SHIPPING/HANDLING 23-May-2002 BMUBO01-2154-Y001

total $112,096.00
CE [Tl |0090A |KAO2 |BLAB210 A $21,809.00[LEVEL Il 10 POS LANG LAB 20-Jun-2002 BTI001-2184-9001 07-02-F-0098 18-Jul-02 30-Nov-02 16-Sep-02
CE [Tl |0090B |KA03 [BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BTI1001-2184-D001 07-02-F-0098 18-Jul-02 30-Nov-02 16-Sep-02
CE [Tl |0090C |KA17 [BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 18-Jul-2002 BTI1001-2211-D001 07-02-F-0110 08-Aug-02 31-Jan-03 16-Sep-02
CE [Tl |0090D |KA04 [BOOPCHT A $5,635.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BTI1001-2184-Y001

$33,811.00
CE [Tl |0090A |KA05 |BLAB210 A $21,809.00[LEVEL Il 10 POS LANG LAB 20-Jun-2002 BTI001-2184-9001 07-02-F-0098 18-Jul-02 30-Nov-02 20-Sep-02
CE [Tl |0090B |KA06 |[BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BTI1001-2184-D002 07-02-F-0098 18-Jul-02 30-Nov-02 20-Sep-02
CE [Tl |0090C |KA18 [BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 18-Jul-2002 BTI1001-2211-D002 07-02-F-0110 08-Aug-02 31-Jan-03 20-Sep-02
CE [Tl |0090D |KAQ7 [BOOPCHT A $5,635.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BTI1001-2184-Y002
$33,811.00

CE [U2 |0094A |KA98 |BLAB220 A $28,065.00([LEVEL Il 20 POS LANG LAB 23-May-2002 BU2001-2182-9001 07-02-F-0097 26-Jul-02 30-Dec-02
CE (U2 |0094B |KA99 [BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 23-May-2002 BU2001-2182-D001 07-02-F-0097 26-Jul-02 30-Dec-02
CE (U2 ]0094C |KB0OO [BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 23-May-2002 BU2001-2182-D002 07-02-F-0097 26-Jul-02 30-Dec-02
CE (U2 |0094D |KB01 [BOOPCHT A $6,887.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y001

total $41,319.00
CE |[U2 |0095A |KB02 |BLAB220 A $28,065.00([LEVEL Il 20 POS LANG LAB 23-May-2002 BU2001-2182-9002 07-02-F-0097 26-Jul-02 30-Dec-02
CE (U2 |0095B |KB03 [BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 23-May-2002 BU2001-2182-D003 07-02-F-0097 26-Jul-02 30-Dec-02
CE (U2 |0095C |KB04 [BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 23-May-2002 BU2001-2182-D004 07-02-F-0097 26-Jul-02 30-Dec-02
CE (U2 |0095D |KB05 [BOOPCHT A $6,887.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y002

total $41,319.00
CE [U2 |0096A |KB06 |BLAB405 A $12,940.00([LEVEL IV 5 POS LANG LAB 23-May-2002 BU2001-2182-9003 07-02-P-M027 12-Aug-02 30-Dec-02
CE (U2 |0096B |KB07 [BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 23-May-2002 BU2001-2182-D005 07-02-P-M027 12-Aug-02 30-Dec-02
CE (U2 |0096C |KB08 [BSTUCON | A $16,450.00{STU CONS LESS THAN 10 POS 23-May-2002 BU2001-2182-D006 07-02-P-M027 12-Aug-02 30-Dec-02
CE |[U2 |0096D |KB09 |BLANKIT A $3,899.00|LANG LAB LAN KIT 23-May-2002 BU2001-2182-D007 07-02-P-M027 12-Aug-02 30-Dec-02
CE (U2 |0096E |KB10 [BOOPCHT A $7,896.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y003

total $47,375.00
CE [U2 |0097A |KB12 |BLAB405 A $12,940.00(LEVEL IV 5 POS LANG LAB 23-May-2002 BU2001-2182-9004 07-02-P-M027 12-Aug-02 30-Dec-02
CE (U2 |0097B |KB38 [BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 23-May-2002 BU2001-2182-D012 07-02-P-M027 12-Aug-02 30-Dec-02
CE (U2 |0097C |KB13 [BSTUCON | A $16,450.00{STU CONS LESS THAN 10 POS 23-May-2002 BU2001-2182-D008 07-02-P-M027 12-Aug-02 30-Dec-02
CE [U2 |0097D |KB14 |BLANKIT A $3,899.00|LANG LAB LAN KIT 23-May-2002 BU2001-2182-D009 07-02-P-M027 12-Aug-02 30-Dec-02
CE (U2 |0097E |KB15 [BOOPCHT A $7,896.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y004

total

$

47,375.00
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CE |[U2 |0098A |KB17 |BLAB405 A $12,940.00(LEVEL IV 5 POS LANG LAB 23-May-2002 BU2001-2182-9005 07-02-P-M029 08-Aug-02 30-Dec-02
CE (U2 |0098B |KB39 [BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 18-Jul-2002 BU2001-2210-D001 07-02-P-M029 08-Aug-02 31-Jan-03
CE (U2 |0098C |KB18 [BSTUCON | A $16,450.00{STU CONS LESS THAN 10 POS 23-May-2002 BU2001-2182-D010 07-02-P-M029 08-Aug-02 30-Dec-02
CE |[U2 |0098D |KB19 |BLANKIT A $3,899.00|LANG LAB LAN KIT 23-May-2002 BU2001-2182-D011 07-02-P-M029 08-Aug-02 30-Dec-02
CE (U2 |0098E |KB20 [BOOPCHT A $7,896.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BU2001-2182-Y005

total $47,375.00
EU |AJ [0090A [KAO2 |BLAB210 A $21,809.00[LEVEL Il 10 POS LANG LAB 20-Aug-2002 BAJ001-2246-9001 07-02-F-0125| 20-Sep-2002 31-Jan-2003
EU |AJ [0090B [KAO3 |BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BAJ001-2246-D001 07-02-F-0125| 20-Sep-2002 31-Jan-2003
EU |AJ [0090C [KAQ9 |BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 20-Aug-2002 BAJ001-2246-D002 07-02-F-0125| 20-Sep-2002 31-Jan-2003
EU |AJ [0090D [KAO4 |BOOPCHT A $5,636.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BAJ001-2246-Y001

total $33,812.00
EU |AJ [0091A [KAO5 |BLAB210 A $21,809.00[LEVEL Il 10 POS LANG LAB 20-Aug-2002 BAJ001-2246-9002 07-02-F-0125| 20-Sep-2002 31-Jan-2003
EU |AJ [0091B [KAO6 |BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BAJ001-2246-D003 07-02-F-0125| 20-Sep-2002 31-Jan-2003
EU |AJ [0091C [KA11 |BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 20-Aug-2002 BAJ001-2246-D004 07-02-F-0125| 20-Sep-2002 31-Jan-2003
EU |AJ [0091D [KAQ7 |BOOPCHT A $5,636.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BAJ001-2246-Y002

total $33,812.00
EU |AL [0090A [KA60 |BLAB210 $21,809.00([LEVEL Il 10 POS LANG LAB 10-Jan-2002 BAL001-2025-9001 02-F-0067 14-Mar-02 26-Mar-02
EU |AL [0090B [KA61 |BOOPCHT $4,362.00|LANG LAB SHIPPING/HANDLING 10-Jan-2002 BAL001-2025-Y001

total $26,171.00
EU |BU [0090A [KAO3 |BLAB220 A $28,065.00([LEVEL Il 20 POS LANG LAB 10-Jan-2002 BBU001-2025-9001 02-F-0066 13-Mar-02 01-Apr-02
EU |BU [0090B [KAO4 |BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 10-Jan-2002 BBU001-2025-D001 02-F-0066 13 Maar 02 01-Apr-02
EU |BU [0090C [KAO5 |BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 10-Jan-2002 BBU001-2025-D002 02-F-0066 13-Mar-02 01-Apr-02
EU |BU [0090D [KA46 |BOOPCHT A $6,887.00|LANG LAB SHIPPING/HANDLING 10-Jan-2002 BBU001-2025-Y001

total $41,319.00
EU |BU [0094A [KA70 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9001 02-P-0063 20-Feb-02 07-Mar-02
EU |BU [0094B [KA83 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BBU001-2032-9002 02-P-0063 20-Feb-02 07-Mar-02
EU |BU [0094C [KA66 |BSCON10 A $32,900.00{10 POS STUDENT CONSOLE 14-Jan-2002 BBU001-2032-9003 02-P-0063 20-Feb-02 07-Mar-02
EU |BU [0094D [KA77 |BLANKIT A $4,649.00|LANG LAB LAN KIT 14-Jan-2002 BBU001-2032-9004 02-P-0063 20-Feb-02 07-Mar-02
EU |BU [0094E [KA67 |BPOOCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y001

total 68,688.00
EU |BU [0095A [KA72 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9005 02-P-0063 20-Feb-02 18-Mar-02
EU |BU [0095B [KA73 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BBU001-2032-9006 02-P-0063 20-Feb-02 18-Mar-02
EU |BU [0095C [KA79 |BSCON10 A $32,900.00{10 POS STUDENT CONSOLE 14-Jan-2002 BBU001-2032-9007 02-P-0063 20-Feb-02 18-Mar-02
EU |BU [0095D [KA82 |BLANKIT A $4,649.00|LANG LAB LAN KIT 14-Jan-2002 BBU001-2032-9008 02-P-0063 20-Feb-02 18-Mar-02
EU |BU [0095E [KA75 |BPOOCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y002 20-Feb-02

total 68,688.00
EU |BU [0096A [KA71 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9009 02-P-0063 20-Feb-02 02-Apr-02
EU |BU [0096B [KA76 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BBU001-2032-9010 02-P-0063 20-Feb-02 02-Apr-02
EU |BU [0096C [KA81 |BSCON10 A $32,900.00{10 POS STUDENT CONSOLE 14-Jan-2002 BBU001-2032-9011 02-P-0063 20-Feb-02 02-Apr-02
EU |BU [0096D [KA74 |BLANKIT A $4,649.00|LANG LAB LAN KIT 14-Jan-2002 BBU001-2032-9012 02-P-0063 20-Feb-02 02-Apr-02
EU |BU [0096E [KA68 |BPOOCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y003

total 68,688.00
EU |BU [0097A [KA69 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 14-Jan-2002 BBU001-2032-9013 02-P-0063 20-Feb-02 16-Apr-02
EU |BU [0097B [KA84 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BBU001-2032-9014 02-P-0063 20-Feb-02 16-Apr-02
EU |BU [0097C [KA65 |BSCON10 A $32,900.00[10 POS STUDENT CONSOLE 14-Jan-2002 BBU001-2032-9015 02-P-0063 20-Feb-02 16-Apr-02
EU |BU [0097D [KA78 |BLANKIT A $4,649.00|LANG LAB LAN KIT 14-Jan-2002 BBU001-2032-9016 02-P-0063 20-Feb-02 16-Apr-02
EU |BU [0097E [KA80 |BPOOCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 14-Jan-2002 BBU001-2032-Y004

total

68,688.00)
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EU |CF |0090A |KA12 |BLAB210 A $21,809.00|LEVEL Il 10 POS LANG LAB 20-Jun-2002 BCF001-2196-9001 07-02-F-0104 08-Aug-02 30-Dec-02
EU |CF |0090B |KA13 |[BVOLREG | A $1,180.00[LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BCF001-2196-D001 07-02-F-0104 08-Aug-02 30-Dec-02
EU |CF |0090C |KA14 |[BAVPKGO [ A $5,187.00[LANG LAB A/V PACKAGE 20-Jun-2002 BCF001-2196-D002 07-02-F-0104 08-Aug-02 30-Dec-02
EU |CF |0090D |KA15 |BOOPCHT A $5,635.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BCF001-2196-Y001

total $33,811.00
EU |HR|0090A |KB12 |BLAB420 A $14,564.00|LEVEL |V 20 POS LANG LAB 14-Jan-2002 BHR001-1284-9001 02-P-0128 16-Jul-02 31-Oct-02
EU |HR|0090B |KB13 |BSUPKIT A $6,345.00|LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BHR001-1284-D002 02-P-0128 16-Jul-02 31-Oct-02
EU |HR]0090C |KB03 |[BSCON20 [ A $65,800.00{20 POS STUDENT CONSOLE 14-Jan-2002 BHR001-1284-D001 02-P-0128 16-Jul-02 31-Oct-02
EU |HR|0090D |KB25 |BLANKIT A $6,704.00[LANG LAB LAN KIT 14-Jan-2002 BHR001-1284-D003 02-P-0128 16-Jul-02 31-Oct-02
EU |HR|0090E |KB23 |BOOPCHT A $18,683.00|LANG LAB SHIPPING/HANDLING 14-Jan-2002 BHR001-1284-Y001

total $112,096.00
EU |HR|0091A |KB10 |BLAB410 A $13,501.00|LEVEL IV 10 POS LANG LAB 14-Jan-2002 BHR001-2030-9002 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU |HR|0091B |KB11 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BHR001-2030-D005 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU |HR|0091C |KB18 |[BSCON10 [ A $32,900.00{10 POS STUDENT CONSOLE 14-Jan-2002 BHR001-2030-D006 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU |HR|0091D |KB26 |BLANKIT A $4,649.00[LANG LAB LAN KIT 14-Jan-2002 BHR001-2030-D008 02-P-0092 30-Apr-02 31-Jul-02 01-Jul-02
EU |HR|0091E |KB24 |BOOPCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 14-Jan-2002 BHR001-2030-Y003

total 68,688.00)
EU |HR|0092A |KB22 |BLAB410 A $13,501.00|LEVEL IV 10 POS LANG LAB 14-Jan-2002 BHR001-2030-9003 02-P-0092 30-Apr-02 31-Jul-02 30-Jul-02
EU |HR|0092B |KB20 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BHR001-2030-D007 02-P-0092 30-Apr-02 31-Jul-02 30-Jul-02
EU |HR|0092C |KB08 |[BSCON10 [ A $32,900.00{10 POS STUDENT CONSOLE 14-Jan-2002 BHR001-2030-D004 02-P-0092 30-Apr-02 31-Jul-02 30-Jul-02
EU |HR|0092D |KB27 |BLANKIT A $4,649.00[LANG LAB LAN KIT 14-Jan-2002 BHR001-2030-D009 02-P-0092 30-Apr-02 31-Jul-02 30-Jul-02
EU |HR|0092E |KB07 |BOOPCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 14-Jan-2002 BHR001-2030-Y001

total 68,688.00)
EU |HR|0093A |KB09 |BLAB410 A $13,501.00|LEVEL IV 10 POS LANG LAB 14-Jan-2002 BHR001-2030-9001 02-P-0092 30-Apr-02 31-Jul-02 20-Jun-02
EU |HR|0093B |KB05 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 14-Jan-2002 BHR001-2030-D002 02-P-0092 30-Apr-02 31-Jul-02 20-Jun-02
EU |HR|0093C |KB04 |[BSCON10 [ A $32,900.00{10 POS STUDENT CONSOLE 14-Jan-2002 BHR001-2030-D001 02-P-0092 30-Apr-02 31-Jul-02 20-Jun-02
EU |HR|0093D |KB06 |BLANKIT A $4,649.00[LANG LAB LAN KIT 14-Jan-2002 BHR001-2030-D003 02-P-0092
EU |HR|0093E |KB21 |BOOPCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 14-Jan-2002 BHR001-2030-Y002

total 68,688.00)
EU |HR|0094A |KB40 |[BACCESS | A $17,624.00 COMPUTERS, DVD 220V/50Hz 6-May-2002 BHR001-2176-D001 02-P-0128 16-Jul-02 31-Oct-02
EU |HR|0094B |KB41 |[BACCESS | A $295.00 HEADPHONEMICROPHONE SET 6-May-2002 BHR001-2176-D002 02-P-0128 16-Jul-02 31-Oct-02
EU |HR|0094C |KB42 |BOOPCHT A $4,000.00|SHIPPING/HANDLING 6-May-2002 BHR001-2176-Y001

$21,919.00

EU |HU |0090A |KC55 |BLAB00O A $14,261.00]OTHER LANG LABS 20-Aug-2002 BHU001-2240-9001 07-02-P-M039 20-Sep-02 31-Jan-03
EU |HU |0090B |KC56 |BSUPKIT A $6,345.00|LANG LAB SUPPLEMENTAL KIT 20-Aug-2002 BHUO001-2240-D001 | 07-02-P-M039 20-Sep-02 31-Jan-03
EU |HU |0090C |KC57 |BLAB00O A $49,350.00]0THER LANG LABS 20-Aug-2002 BHU001-2240-D002 | 07-02-P-M039 20-Sep-02 31-Jan-03
EU |HU |0090D |KC58 |BLANKIT A $5,792.00[LANG LAB LAN KIT 20-Aug-2002 BHUO001-2240-D003 | 07-02-P-M039 20-Sep-02 31-Jan-03
EU |HU |0090E |KC59 |BOOPCHT A 15,150.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BHUO001-2240-Y001

total 90,898.00)
EU |HU |0091A |KC60 |BLAB0OO A $14,261.00]OTHER LANG LABS 20-Aug-2002 BHU001-2241-9001 07-02-P-M039 20-Sep-02 31-Jan-03
EU |HU |0091B |KC61 |BSUPKIT A $6,345.00|LANG LAB SUPPLEMENTAL KIT 20-Aug-2002 BHUO001-2241-D001 | 07-02-P-M039 20-Sep-02 31-Jan-03
EU |HU |0091C |KC62 |BLAB00O A $49,350.00]0THER LANG LABS 20-Aug-2002 BHU001-2241-D002 | 07-02-P-M039 20-Sep-02 31-Jan-03
EU |HU |0091D |KC63 |BLANKIT A $5,792.00[LANG LAB LAN KIT 20-Aug-2002 BHUO001-2241-D003 | 07-02-P-M039 20-Sep-02 31-Jan-03
EU |HU |0091E |KC64 |BOOPCHT A 15,150.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BHUO001-2240-Y001

total

90,898.00)
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EU |LE |0090A |KB82 |BLAB430 A $17,108.00|LEVEL IV 30 POS LANG LAB 18-Jul-2002 BLE001-2219-9001 07-02-P-M032 12-Sep-02 31-Jan-03
EU |LE |0090B |KB83 |BSUPKIT A $6,500.00|LANG LAB SUPPLEMENTAL KIT 18-Jul-2002 BLE001-2219-D001 07-02-P-M032 12-Sep-02 31-Jan-03
EU |LE |0090C |[KB84 |[BSCON10 | A $32,900.00{10 POS STUDENT CONSOLES 20-Aug-2002 BLE001-2235-D003 | 07-02-P-M032 12-Sep-02 31-Jan-03
EU _|LE |0090D |KB85 |BLANKIT A $9,869.00[LANG LAB LAN KIT 18-Jul-2002 BLE001-2219-D002 | 07-02-P-M032 12-Sep-02 31-Jan-03
EU |LE |0090E |KB86 |BOOPCHT A 13,275.00|LANG LAB SHIPPING/HANDLING 18-Jul-2002 BLE001-2219-Y001

total 79,652.00)
EU |LG |0091A |KB03 |BLAB410 A $13,501.00|LEVEL IV 10 POS LANG LAB 23-May-2002 BLGA01-2164-9001 02-P-0121 27-Jun-02 30-Sep-02 29-Aug-02
EU LG |0091B |KB02 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 23-May-2002 BLGA01-2164-D003 02-P-0121 27-Jun-02 30-Sep-02 29-Aug-02
EU |LG |0091C |KBO1 |[BSCON10 | A $32,900.00{10 POS STUDENT CONSOLES 23-May-2002 BLGA01-2164-D002 02-P-0121 27-Jun-02 30-Sep-02 29-Aug-02
EU |LG |0091D |KBOO |BLANKIT A $4,649.00[LANG LAB LAN KIT 23-May-2002 BLGA01-2164-D001 02-P-0121 27-Jun-02 30-Sep-02 29-Aug-02
EU |LG |0091E |KA99 |BOOPCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BLGA01-2164-Y001

total 68,688.00)
EU |MD|0090A |KA85 [BCOMPOO | A $37,583.00|LANG LAB COMPUTERS 10-Jan-2002 BMD001-2092-D001 15-01-A- 17-May-02 31-Jul-02 03-Jun-02
EU |MD KA85 [BHEADOO A $7,560.00|HEADPHONE/MICROPHONE SET 10-Jan-2002 BMD001-2092-D002 02-F-0089 11-Apr-02 31-Jul-02 18-Jun-02
EU |MD KA85 [BLAB210 A $21,809.00|LEVEL 11 10 POS LANG LAB 10-Jan-2002 BMD001-2092-9001 02-F-0089 11-Apr-02 31-Jul-02 22-May-02
EU |MD|0090B |KA97 |BOOPCHT A $8,000.00|LANG LAB SHIPPING/HANDLING 10-Jan-2002 BMDO001-2092-Y001

total $74,952.00
EU _|NK|0090A |KA39 |BLAB210 A $21,809.00|LEVEL 11 10 POS LANG LAB 23-May-2002 BNK001-2161-9001 02-F-0151 27-Jun-02 30-Sep-02 30-Aug-02
EU |NK|0090B |KA40 |[BAVPKGO | A 5,187.00[LANG LAB A/V PACKAGE 23-May-2002 BNK001-2161-D001 02-F-0151 27-Jun-02 30-Sep-02 30-Aug-02
EU |NK0090C |[KA41 |[BVOLREG | A 1,180.00|LANG LAB VOLTAGE REGULATOR 23-May-2002 BNK001-2161-D002 02-F-0151 27-Jun-02 30-Sep-02 30-Aug-02
EU |NK'|0090D |KA42 |BOOPCHT A 5,636.00[LANG LAB SHIPPING/HANDLING 23-May-2002 BNK001-2161-Y001

total $33,812.00
EU |PT |0090A |[KA89 |[BSTUCON | A $16,450.00{STU CONS LESS THAN 10 POS 18-Jul-2002 BPT001-2224-D007 | 07-02-P-M032 12-Sep-02 31-Jan-03
EU |PT |0090B |[KA90 |[BACCESS | A $434.00|LANG LAB ACCESSORIES 18-Jul-2002 BPT001-2224-D008 | 07-02-P-M032 12-Sep-02 31-Jan-03
EU |PT |0090C |KA83 |BOOPCHT A $3,377.00|[LANG LAB SHIPPING/HANDLING 18-Jul-2002 BPT001-2224-Y001

total $20,261.00
EU |PT |0091A |KA84 |BLAB410 A $13,501.00|LEVEL IV 10 POS LANG LAB 18-Jul-2002 BPT001-2224-9002 | 07-02-P-M032 12-Sep-02 31-Jan-03
EU |PT |0091B |KA85 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 18-Jul-2002 BPT001-2224-D003 | 07-02-P-M032 12-Sep-02 31-Jan-03
EU |PT |0091C |KA86 |[BSCON10 | A $32,900.00{10 POS STUDENT CONSOLES 18-Jul-2002 BPT001-2224-D004 | 07-02-P-M032 12-Sep-02 31-Jan-03
EU _|PT |0091D |KA87 |BLANKIT A $4,649.00[LANG LAB LAN KIT 18-Jul-2002 BPT001-2224-D005 | 07-02-P-M032 12-Sep-02 31-Jan-03
EU |PT |0091E |KA88 |BOOPCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 18-Jul-2002 BPT001-2224-Y006

total 68,688.00)
EU |RM|0090A |KA36 |BLAB220 A $28,065.00|LEVEL 11 20 POS LANG LAB 13-Mar-2002 BRM001-2098-9001 02-F-0103 29-Apr-02 01-Jul-02 25-Jun-02
EU |RM|0090B |KA32 |[BAVPKGO | A 5,187.00[LANG LAB A/V PACKAGE 13-Mar-2002 BRM001-2098-D002 02-F-0103 29-Apr-02 01-Jul-02 25-Jun-02
EU |RM|0090C |[KA31 |[BVOLREG | A 1,180.00|LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BRM001-2098-D001 02-F-0103 29-Apr-02 01-Jul-02 25-Jun-02
EU |RM|0090D |KA38 |BOOPCHT A 6,887.00[LANG LAB SHIPPING/HANDLING 13-Mar-2002 BRMO001-2098-Y001

total $41,319.00
EU |S3 |0092A |KA90 |BLAB420 A $14,564.00|LEVEL IV 20 POS LANG LAB 26-Sep-2001 BS3001-1278-9001 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU |S3 |0092B |KA91 |BSUPKIT A $6,345.00|LANG LAB SUPPLEMENTAL KIT 26-Sep-2001 BS3001-1278-D001 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU |S3 |0092C |[KA92 |[BSCON20 | A $65,800.00{20 POS STUDENT CONSOLE 26-Sep-2001 BS3001-1278-D002 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU |S3 |0092D |KA93 |BLANKIT A $6,704.00[LANG LAB LAN KIT 26-Sep-2001 BS3001-1278-D003 02-P-0042 20-Nov-01 31-Dec-01 13-Dec-01
EU |S3 |0092E |KA94 |BOOPCHT A $18,683.00|LANG LAB SHIPPING/HANDLING 26-Sep-2001 BS3001-1278-Y001

total $112,096.00
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EU |SK |0090A |KAO3 |BLAB230 A $34,649.00|LEVEL 11 30 POS LANG LAB 13-Mar-2002 BSK001-2098-9001 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU |SK |0090B |KAO4 |[BAVPKGO [ A $1,180.00[LANG LAB A/V PACKAGE 13-Mar-2002 BSK001-2098-D002 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU |SK |0090C |KAO5 |[BVOLREG | A $5,187.00[LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BSK001-2098-D001 02-F-0093 15-Apr-02 05-Jun-02 05-Jun-02
EU |SK |0090D |KA06 |BOOPCHT A $7,166.00|LANG LAB SHIPPING/HANDLING 13-Mar-2002 BSK001-2098-Y001

total $48,182.00
EU |TK |0086A |KH96 |BLAB230 A $34,469.00|LEVEL 11 20 POS LANG LAB 20-Aug-2002 BTK001-2240-9003 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0086B |KH97 |[BAVPKGO [ A $5,187.00[LANG LAB A/V PACKAGE 20-Aug-2002 BTK001-2240-D005 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0086C |KH98 |[BVOLREG | A $1,180.00[LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BTK001-2240-D006 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0086D |KH99 |BOOPCHT A $8,204.00[LANG LAB SHIPPING/HANDLING 20-Aug-2002 BTK001-2240-Y003

total $49,040.00
EU |TK |0087A |KH88 |BLAB220 A $28,065.00|LEVEL 11 20 POS LANG LAB 20-Aug-2002 BTK001-2240-9001 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0087B |KH89 |[BAVPKGO [ A $5,187.00[LANG LAB A/V PACKAGE 20-Aug-2002 BTK001-2240-D001 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0087C |KH90 |[BVOLREG | A $1,180.00[LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BTK001-2240-D002 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0087D |KH91 |BOOPCHT A $6,887.00|[LANG LAB SHIPPING/HANDLING 20-Aug-2002 BTK001-2240-Y001

total $41,319.00
EU |TK |0088A |KH92 |BLAB220 A $28,065.00|LEVEL 11 20 POS LANG LAB 20-Aug-2002 BTK001-2240-9002 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0088B |KH93 |[BAVPKGO [ A $5,187.00[LANG LAB A/V PACKAGE 20-Aug-2002 BTK001-2240-D003 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0088C |KH94 |[BVOLREG | A $1,180.00[LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BTK001-2240-D004 07-02-F-0125 20-Sep-02 31-Jan-03
EU |TK |0088D |KH95 |BOOPCHT A $6,887.00|[LANG LAB SHIPPING/HANDLING 20-Aug-2002 BTK001-2240-Y002

total $41,319.00
EU |TK |0090A |KG96 |BLAB240 A $40,893.00|LEVEL 11 40 POS LANG LAB 13-Mar-2002 BTK001-2095-9001 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU |TK |0090B |KG97 |[BAVPKGO [ A $5,187.00[LANG LAB A/V PACKAGE 13-Mar-2002 BTK001-2095-D001 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU |TK |0090C |KG98 |[BVOLREG | A $1,180.00[LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BTK001-2095-D002 02-F-0092 15-Apr-02 31-Aug-02 11-Jun-02
EU |TK |0090D |KH02 |BOOPCHT A $9,452.00[LANG LAB SHIPPING/HANDLING 13-Mar-2002 BTK001-2095-Y001

total $56,712.00
EU |TK |0091A |KG99 |BLAB240 A $40,893.00|LEVEL 11 40 POS LANG LAB 13-Mar-2002 BTK001-2095-9002 02-F-0092 15-Apr-02 31-Aug-02 15-Jul-02
EU |TK |0091B |KHOO |[BAVPKGO [ A $5,187.00[LANG LAB A/V PACKAGE 13-Mar-2002 BTK001-2095-D003 02-F-0092 15-Apr-02 31-Aug-02 15-Jul-02
EU |TK |0091C |KHO1 |[BVOLREG | A $1,180.00[LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BTK001-2095-D004 02-F-0092 15-Apr-02 31-Aug-02 15-Jul-02
EU |TK |0091D |KHO3 |BOOPCHT A $9,452.00[LANG LAB SHIPPING/HANDLING 13-Mar-2002 BTK001-2095-Y002

total $56,712.00
EU |TK |0092A |KH04 |BLAB240 A $40,893.00|LEVEL 11 40 POS LANG LAB 13-Mar-2002 BTK001-2095-9003 02-F-0092 15-Apr-02 31-Aug-02 14-Aug-02
EU |TK |0092B |KHO5 |[BAVPKGO | A $5,187.00[LANG LAB A/V PACKAGE 13-Mar-2002 BTK001-2095-D005 02-F-0092 15-Apr-02 31-Aug-02 14-Aug-02
EU |TK |0092C |KH06 |[BVOLREG | A $1,180.00[LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BTK001-2095-D006 02-F-0092 15-Apr-02 31-Aug-02 14-Aug-02
EU |TK |0092D |KHO7 |BOOPCHT A $9,452.00[LANG LAB SHIPPING/HANDLING 13-Mar-2002 BTK001-2095-Y003

total $56,712.00
EU |TK |0093A |KHO8 |BLAB240 A $40,893.00|LEVEL 11 40 POS LANG LAB 13-Mar-2002 BTK001-2095-9004 02-F-0092 15-Apr-02 31-Aug-02 05-Sep-02
EU |TK |0093B |KH09 |[BAVPKGO | A $5,187.00[LANG LAB A/V PACKAGE 13-Mar-2002 BTK001-2095-D007 02-F-0092 15-Apr-02 31-Aug-02 05-Sep-02
EU |TK |0093C |KH10 |[BVOLREG | A $1,180.00[LANG LAB VOLTAGE REGULATOR 13-Mar-2002 BTK001-2095-D008 02-F-0092 15-Apr-02 31-Aug-02 05-Sep-02
EU |TK |0093D |KH11 |BOOPCHT A $9,452.00[LANG LAB SHIPPING/HANDLING 13-Mar-2002 BTK001-2095-Y004

total

$56,712.00
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EU |TP [0090A [KAO7 |BLAB212 A $23,139.00[LEVEL Il 12 POS LANG LAB 23-May-2002 BTP001-2169-9001 02-F-0150 27-Jun-02 30-Sep-02 20-Aug-02
EU |TP [0090B [KA09 |BVOLREG | A $1,180.00|LANG LAB VOLTAGE REGULATOR 23-May-2002 BTP001-2169-D001 02-F-0150 27-Jun-02 30-Sep-02 20-Aug-02
EU |TP [0090C [KA10 |BOOPCHT A $5,902.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BTP001-2169-Y001

total $30,221.00
PA |MA|[0090A [KA17 |BLAB210 A $21,809.00([LEVEL Il 10 POS LANG LAB 25-Apr-2002 BMA001-2133-9001 02-F-0116 23-May-02 30-Aug-02 26-Aug-02
PA |MA|[0090B [KA18 |BVOLREG | A $1,180.00|LANG LAB VOLTAGE REGULATOR 25-Apr-2002 BMA001-2133-D001 02-F-0116 23-May-02 30-Aug-02 26-Aug-02
PA |MA[0090C [KA19 |BOOPCHT A $4,587.00|LANG LAB SHIPPING/HANDLING 25-Apr-2002 BMA001-2133-Y001

total $27,576.00
PA |MA[0091A [KA25 |BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 11-Sep-2002 BMA001-2256-D001 07-02-F-0128 23-Sep-02 30-Nov-02
PA |MA|[0091B [KA26 |BOOPCHT A $1,000.00|LANG LAB SHIPPING/HANDLING 11-Sep-2002 BMA001-2256-Y001

total $6,187.00
PA |NP [0090A [KA51 |BSTUCON | A $9,870.00|STU CONS LESS THAN 10 POS 20-Jun-2002 BNP001-2197-9001 07-02-P-K605 15-Aug-02 30-Dec-02
PA |NP [0090B [KA52 |BOOPCHT A $1,974.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BNP001-2197-Y001

total $11,844.00
PA |PP [0090A [KA21 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 20-Jun-2002 BPP001-2211-9001 07-02-P-M032 12-Sep-02 31-Jan-03
PA |PP [0090B [KA22 |BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 20-Jun-2002 BPP001-2211-9002 07-02-P-M032 12-Sep-02 31-Jan-03
PA |PP [0090C [KA23 |BSCON10 A 32,900.00{10 POS STUDENT CONSOLES 20-Jun-2002 BPP001-2211-9003 07-02-P-M032 12-Sep-02 31-Jan-03
PA |PP [0090D [KA24 |BLANKIT A $4,649.00|LANG LAB LAN KIT 20-Jun-2002 BPP001-2211-9004 07-02-P-M032 12-Sep-02 31-Jan-03
PA |PP [0090E [KA25 |BOOPCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BPP001-2211-Y001

total 68,688.00
PA |TT [0090A [KAO1 |BLAB210 A $21,809.00([LEVEL Il 10 POS LANG LAB 20-Aug-2002 BTT001-2241-9000 07-02-F-0120 11-Sep-02 31-Jan-03
PA |TT [0090B [KAO2 |BVOLREG | A $1,189.00|LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BTT001-2241-D001 07-02-F-0120 11-Sep-02 31-Jan-03
PA |TT [0090C [KAO4 |BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 20-Aug-2002 BTT001-2241-D002 07-02-F-0120 11-Sep-02 31-Jan-03
PA |TT [0090C [KAO3 |BOOPCHT A $5,636.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BTT001-2241-Y001

total $33,821.00
SO (AR |0090A |KB32 |[BSPARES $222.00|LANG LAB SPARE PARTS 10-Jan-2002 BAR001-2094-D001 [ Credit card buy 24-Apr-02
SO [AR |0090B |KB33 [BOOPCHT $34.00|LANG LAB SHIPPING/HANDLING 10-Jan-2002 BAR001-2094-Y001

total $256.00)
SO |AR |0091A |KB81 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 20-Jun-2002 BAR001-2182-9001 07-02-P-M021 22-Jul-02 30-Dec-02 26-Sep-02
SO (AR |0091B |KB82 [BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 20-Jun-2002 BAR001-2182-D001 07-02-P-M021 21-Jul-02 30-Dec-02 26-Sep-02
SO |AR |0091C |KB83 |BLANKIT A $4,649.00|LANG LAB LAN KIT 20-Jun-2002 BAR001-2182-D002 07-02-P-M021 21-Jul-02 30-Dec-02 26-Sep-02
SO (AR |0091D |KB84 [BSCON10 A $32,900.00{10 POS STUDENT CONSOLES 20-Jun-2002 BAR001-2182-D003 07-02-P-M021 21-Jul-02 30-Dec-02 26-Sep-02
SO |[AR|0091E |KB85 [BOOPCHT A $8,586.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BAR001-2182-Y001

total $65,826.00
SO |AR |0092A |KB87 |BLAB220 A $28,065.00([LEVEL Il 20 POS LANG LAB 23-May-2002 BAR001-2179-9001 07-02-F-0097 26-Jul-02 30-Dec-02
SO (AR |0092B |KB89 [BVOLREG | A $1,180.00|LANG LAB VOLTAGE REGULATOR 23-May-2002 BAR001-2179-D001 07-02-F-0097 26-Jul-02 30-Dec-02
SO (AR |0092C |KB99 [BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 18-Jul-2002 BAR001-2205-D001 07-02-F-0104 08-Aug-02 30-Dec-02
SO (AR |0092D |KB88 [BOOPCHT A $5,165.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BAR001-2205-Y001

total $39,597.00
SO |AR |0093A |KB90 |BLAB220 A $28,065.00([LEVEL Il 20 POS LANG LAB 20-Jun-2002 BAR001-2182-9002 07-02-F-0097 26-Jul-02 30-Dec-02 27-Sep-02
SO (AR |0093B |KB91 [BVOLREG | A $1,180.00|LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BAR001-2182-D004 07-02-F-0097 26-Jul-02 30-Dec-02 27-Sep-02
SO (AR |0093C |KB92 [BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 20-Jun-2002 BAR001-2182-D005 07-02-F-0097 26-Jul-02 30-Dec-02 27-Sep-02
SO |[AR|0093D |KB93 [BOOPCHT A $5,165.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BAR001-2182-Y002

total $39,597.00
SO |AR |0096A |KC01 |BLAB00OO A $6,761.00|LEVEL 1l 10 ADD ON 20-Aug-2002 BAR001-2234-D001 07-02-F-0115 12-Sep-02 31-Jan-03
SO |[AR |0096B |KC02 [BOOPCHT A $1,144.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BAR001-2234-Y001

total $7,905.00)
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SO |[BL |0090A |KA48 |BLAB405 A $12,940.00([LEVEL IV 5 POS LANG LAB 25-Apr-2002 BBL001-2133-9001 02-P-0095 23-May-02 30-Sep-02 08-Aug-02
SO [BL |0090B |KA51 [BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 25-Apr-2002 BBL001-2133-D001 02-P-0095 23-May-02 30-Sep-02 08-Aug-02
SO [BL |0090C |KA49 [BSTUCON | A $16,450.00{STU CONS LESS THAN 10 POS 25-Apr-2002 BBL001-2133-D002 02-P-0095 23-May-02 30-Sep-02 08-Aug-02
SO |[BL |0090D |KA47 |BLANKIT A $3,898.00|LANG LAB LAN KIT 25-Apr-2002 BBL001-2133-D003 02-P-0095 23-May-02 30-Sep-02 08-Aug-02
SO [BL |0090E |KA82 [BOOPCHT A $5,922.00|LANG LAB SHIPPING/HANDLING 25-Apr-2002 BBL001-2133-Y001
$45,400.00
SO |BR |0090A |KAG5 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 13-Mar-2002 BBR001-2094-9001 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO [BR|0090B |KA68 [BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 13-Mar-2002 BBR001-2094-D002 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO [BR|0090C |KA69 [BSCON10 A $32,900.00{10 POS STUDENT CONSOLES 13-Mar-2002 BBR001-2094-D003 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO |[BR |0090D |KA66 |BLANKIT A $4,649.00|LANG LAB LAN KIT 13-Mar-2002 BBR001-2094-D001 02-F-0089 11-Apr-02 06-Jun-02 31-May-02
SO [BR|0090E |KA70 [BOOPCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 13-Mar-2002 BBR001-2094-Y001
total 68,688.00
SO |[BR|0091A |KA79 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 18-Jul-2002 BBR001-2211-9001 07-02-P-M032 12-Sep-02 31-Jan-03
SO [BR|0091B |KA80 [BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 18-Jul-2002 BBR001-2211-D001 07-02-P-M032 12-Sep-02 31-Jan-03
SO [(BR|0091C |KA81 [BSCON10 A $32,900.00{10 POS STUDENT CONSOLES 18-Jul-2002 BBR001-2211-D002 07-02-P-M032 12-Sep-02 31-Jan-03
SO |[BR|0091D |KA82 |BLANKIT A $4,649.00|LANG LAB LAN KIT 18-Jul-2002 BBR001-2211-D003 07-02-P-M032 12-Sep-02 31-Jan-03
SO [BR|0091E |KA83 [BOOPCHT A 11,448.00|LANG LAB SHIPPING/HANDLING 18-Jul-2002 BBR001-2211-Y001
total 68,688.00
SO |ES |0091A |KB15 |BLAB0OO A $25,134.00{OTHER LANG LABS 20-Jun-2002 BES001-2198-D001 07-02-F-0104 08-Aug-02 30-Dec-02
SO |[ES |0091B |KB16 [BAVPKGO A $5,187.00|LANG LAB A/V PACKAGE 20-Jun-2002 BES001-2198-D002 07-02-F-0104 08-Aug-02 30-Dec-02
SO [ES |0091C |KB17 |[BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BES001-2198-D003 07-02-F-0104 08-Aug-02 30-Dec-02
SO [ES |0091D |KB18 [BOOPCHT A $4,726.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BES001-2198-Y001
total $36,227.00
SO |GT |0090A |KA26 |BLAB220 A $28,065.00([LEVEL Il 20 POS LANG LAB 22 Feb 02° BGT001-2116-D001 02-F-0108 10-May-02 30-Aug-02 14-Jul-02
SO |[GT |0090B |KA25 [BOOPCHT A $4,210.00|LANG LAB SHIPPING/HANDLING 22 Feb 02 BGT001-2116-Y001
total $32,275.00
SO |GT |0092A |KA40 |BLAB230 A $34,649.00(LEVEL Il 30 POS LANG LAB 22-Feb-2002 BGT001-2116-D002 02-F-0108 10-May-02 30-Aug-02
SO |[GT |0092B |KA41 [BOOPCHT A $5,375.00|LANG LAB SHIPPING/HANDLING 22-Feb-2002 BGT001-2116-Y002
total $40,024.00
SO |[GT |0094A |KA43 |[BVOLREG A $5,187.00|LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BGT001-2240-D001 07-02-F-0120 11-Sep-02 31-Jan-03
SO |[GT |0094B |KA44 [BOOPCHT A $1,038.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BGT001-2240-Y001
$6,225.00)
SO |[GT |0095A |KA45 [BVOLREG A $5,187.00|LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BGT001-2240-D002 07-02-F-0120 11-Sep-02 31-Jan-03
SO |[GT |0095B |KA46 [BOOPCHT A $1,038.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BGT001-2240-Y002
$6,225.00)
SO |[GT |0096A |KA47 |[BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 23-May-2002 BGT001-2172-D001 07-02-F-0097 26-Jul-02 30-Oct-02
SO |[GT |0096B |KA48 [BOOPCHT A $177.00|LANG LAB SHIPPING/HANDLING 23-May-2002 BGT001-2172-Y001
total $1,357.00)
SO |[GT |0097A |KA49 [BVOLREG A $1,180.00|LANG LAB VOLTAGE REGULATOR 20-Aug-2002 BGT001-2240-D003 07-02-F-0120 11-Sep-02 31-Jan-03
SO |[GT |0097B |KA50 [BOOPCHT A $177.00|LANG LAB SHIPPING/HANDLING 20-Aug-2002 BGT001-2240-Y003
$1,357.00
SO [MX]0090A |KE09 |BLAB410 A $13,501.00[LEVEL IV 10 POS LANG LAB 20-Jun-2002 BMX001-2199-D001 07-02-P-M027 12-Aug-02 30-Nov-02
SO [MX]0090B |KE10 [BSUPKIT A $6,190.00|LANG LAB SUPPLEMENTAL KIT 20-Jun-2002 BMX001-2199-D002 | 07-02-P-M027 12-Aug-02 30-Nov-02
SO [MX]0090C |KE11 [BSCON10 A $32,900.00{10 POS STUDENT CONSOLES 20-Jun-2002 BMX001-2199-D003 | 07-02-P-M027 12-Aug-02 30-Nov-02
SO [MX]0090D |KE12 |BLANKIT A $4,649.00|LANG LAB LAN KIT 20-Jun-2002 BMX001-2199-D004 | 07-02-P-M027 12-Aug-02 30-Nov-02

total

$57,240.00




FY02 IMET STATUS REPORT 02 OCT 2002

FUNDED BY USASAC REQN CONTRACT ACTUAL SHIP
CC| WCN | RCN [ MASL ID |PR| UNIT _COST TITLE SATFA NUMBER DAABO08- CONTRACT DATE ESD DATE
SO [NU|0090A |KA65 [BSTUCON | A 222.00[STU CONS LESS THAN 10 POS 20-Aug-2002 BNUO001-2241-D001 07-02-F-0134 27-Sep-02 31-Jan-03
SO [NU|0090B |KA66 [BSTUCON | A 443.00]STU CONS LESS THAN 10 POS 20-Aug-2002 BNU001-2241-D002 07-02-F-0134 27-Sep-02 31-Jan-03
SO [NU|0090C |KA67 [BHEADOO A 378.00[LANG LAB HEADPHONE 20-Aug-2002 BNU001-2241-D003 07-02-F-0134 27-Sep-02 31-Jan-03
SO [NU|0090D |KA68 |[BACCESS A 708.00[LANG LAB ACCESSORIES 20-Aug-2002 BNUO001-2241-D004 07-02-F-0134 27-Sep-02 31-Jan-03
SO [NU |0090E |KAG9 |[BACCESS A 291.00[LANG LAB ACCESSORIES 20-Aug-2002 BNUO001-2241-D005 07-02-F-0134 27-Sep-02 31-Jan-03
SO [NU|0090F |KA70 [BACCESS A 246.00[LANG LAB ACCESSORIES 20-Aug-2002 BNU001-2241-D006 07-02-F-0134 27-Sep-02 31-Jan-03
SO [NU|0090G |KA71 [BOOPCHT A 344.00[LANG LAB SHIPPING/HANDLING 20-Aug-2002 BNUO001-2241-Y001
$2,632.00)
SO [PA |0091A |KA72 [BHEADOO A $2,520.00|LANG LAB HEADPHONE 20-Jun-2002 BPA001-2133-D002 07-02-F-0098 17-Jul-02 30-Nov-02 05-Sep-02
SO [PA |0091B |KA73 [BOOPCHT A $378.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BPA001-2133-Y001
$2,898.00)

SO [PA |0094A |KA79 |BAVPKGO A 5,187.00|LANG LAB A/V PACKAGE 20-Jun-2002 BPA001-2183-D001 07-02-F-0098 17-Jul-02 30-Nov-02 05-Sep-02
SO [PA |0094B |KA80 [BVOLREG A 1,180.00[LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BPA001-2183-D002 07-02-F-0098 17-Jul-02 30-Nov-02 05-Sep-02
SO [PA |0094C |KA81 [BOOPCHT A $956.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BPA001-2183-Y001

total $7,323.00)
SO [PE |0091A |KE16 [BHEADOO A 2,520.00|LANG LAB HEADPHONE 18-Jul-2002 BPE001-2205-D001 07-02-F-0104 08-Aug-02 30-Nov-02
SO [PE |0091A |KE16 [BHEADOO A 4,284.00(LANG LAB HEADPHONE 11-Sep-2002 BPE001-2205-D001 07-02-F-0128 23-Sep-02 30-Nov-02
SO [PE |0091B |KE17 [BOOPCHT A 378.00[LANG LAB SHIPPING/HANDLING 20-Jun-2002 BPE001-2205-Y001
SO [PE |0091B |KE17 [BOOPCHT A 643.00[LANG LAB SHIPPING/HANDLING 11-Sep-2002 BPE001-2205-Y001

total $7,825.00)
SO |[UY |0090A |KA65 [BCDRWOO | A $1,800.00|LANG LAB CD R/W 25-Apr-2002 BUY001-2133-D001 02-F-0153 24-Jul-02 30-Sep-02 06-Aug-02
SO [UY |0090B |KA66 [BOOPCHT A $250.00|LANG LAB SHIPPING/HANDLING 25-Apr-2002 BUY001-2133-Y001

total $2,050.00)
SO |[UY |0091A |KA67 |[BCDTAPE A $3,000.00|LANG LAB BLANK CD TAPES 25-Apr-2002 BUY001-2133-D002 02-F-0153 24-Jul-02 30-Sep-02 27-Aug-02
SO [UY |0091B |KA68 [BOOPCHT A $300.00|LANG LAB SHIPPING/HANDLING 25-Apr-2002 BUY001-2133-Y002

total $3,300.00)
SO [UY |0092A |KAG9 [BHEADOO A $6,000.00|LANG LAB HEADPHONE 18-Jul-2002 BUY001-2133-D003 02-F-0117 23-May-02 30-Sep-02 26-Aug-02
SO [UY |0092B |KA70 [BOOPCHT A $900.00]LANG LAB SHIPPING/HANDLING 18-Jul-2002 BUY001-2133-Y003

total $6,900.00)
SO [UY |0093A |KA71 [BHEADOO A $1,260.00|LANG LAB HEADPHONE 18-Jul-2002 BUY001-2133-D004 02-F-0117 23-May-02 30-Sep-02 26-Aug-02
SO [UY |0093B |KA72 [BOOPCHT A $222.00|LANG LAB SHIPPING/HANDLING 18-Jul-2002 BUY001-2133-Y004

total $1,482.00)
SO |VE |0091A |[KC18 |BLAB220 A $28,065.00[LEVEL Il 20 POS LANG LAB 20-Jun-2002 BVE001-2193-9001 07-02-F-0110 08-Aug-02 31-Jan-03
SO |[VE |0091B |[KC19 |[BVOLREG A 1,180.00[LANG LAB VOLTAGE REGULATOR 20-Jun-2002 BVE001-2193-D001 07-02-F-0110 08-Aug-02 31-Jan-03
SO |[VE |0091C |[KC69 [BAVPKGO A 5,187.00|LANG LAB A/V PACKAGE 18-Jul-2002 BVEO001-2210-D004 07-02-F-0110 08-Aug-02 31-Jan-03

total $34,432.00
SO |VE |0092A |KC42 |BLAB220 A $28,065.00[LEVEL Il 20 POS LANG LAB 18-Jul-2002 BVE001-2210-9001 07-02-F-0110 08-Aug-02 31-Jan-03
SO |[VE |0092B |KC43 |[BVOLREG A 1,180.00[LANG LAB VOLTAGE REGULATOR 18-Jul-2002 BVEO001-2210-D001 07-02-F-0110 08-Aug-02 31-Jan-03
SO |[VE |0092C |KC44 |BAVPKGO A 5,187.00|LANG LAB A/V PACKAGE 18-Ju-2002 BVEO001-2210-D002 07-02-F-0110 08-Aug-02 31-Jan-03

total $34,432.00
SO |VE |0095A |[KC53 |BLAB00O A $450.00]OTHER LANG LABS(12-pos portble lab) 20-Jun-2002 BVE001-2193-D002 | Credit Card buy 19-Aug-02 15-Sep-02 28-Aug-02
SO [VE |0095B |KC54 [BOOPCHT A $50.00|LANG LAB SHIPPING/HANDLING 20-Jun-2002 BVE001-2193-Y001

total $500.00]
SO |VE |0096A |[KC55 |BLAB00O A $450.00]0THER LANG LABS (12-pos portble lab) 18-Jul-2002 BVE001-2210-D003 | Credit Card buy 19-Aug-02 15-Sep-02 28-Aug-02
SO [VE |0096B |KC56 [BOOPCHT A $50.00|LANG LAB SHIPPING/HANDLING 18-Jul-2002 BVEO001-2210-Y001

total

$500.00




